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PROGRESS REPORT
For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Progress Report #552 and #552A for June 1966

Stereo viewer 552A, #103, received customer review
June 20-21. Several faults listed on attached "Customer Review",
wera found and will be corrected before shipment late in June.
In addition, added work to complete encoder installation will be
finished before shipment.

Retrofit work on 552A, #104, will see image alternator
design complete early in July and fabrication started soon after-
wards. Film drive has been laid out with mechanical and electrical
design work underway.

Enclosures
1) Financial Report
2) Customer Review
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INTER-OFFICE CORRESPONDEUJdCE

to: ARB, LB, AKC, SS, JP, JM , V. licl Date: 6/22/66

STAT Trom:

SUBJECT: 552A-~103 CLEAIIUP WORK FOR SHIPMELT
1. Check rotopulser and multimecter counter operation: X left and others
2, Search out intermittent area in scanuing drive
a) right Y axis frequently inoperative in '"uncoupled",

30X to 128 mag. range, "fast" or "slou" motor speed

b) left X out with "uncouple', '"fast" motor speced, 30X to 123X
mag. rangc.

3. Correct join-up in interpupillory adjustwent. linimum setting cannot
be made.

4, Tighten and adjust focusing of objective lenses. liake certain centering
means is stable with no burrs or scparation under hardened lens mounting

plates. 1Make mirror and holder V.

5. Adjust limit switches X and Y both axes not c¢cnough front and center travel
V.

6. Install antivignetting filtcrs in 1.6-6.8 objective lenses.
7. Remove interferences around high intensity light source.
8. Touch up scanning tracking errors of 10% or more.
9. Install cables to encoders.
a) DBring encoder cables to a single rmulti-contact connection in
center rear. Do not use customer furnished cables for this

purpose, !

b) Prepare (4) customer furnished cables with zippertubing and
mating multi-contact connector to matc counters to system.

10. Check and remove interferences with dot reticle projection lens.

Shipment and installation is expected during week of July 4th unless counter wiring
components cannot be obtained by 6/23.

STAT

BR:1lob
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